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**************************************************************************
NOTE:  This broadscope section covers data, normally 
submitted for review, to establish conformance with 
the design concept and the contract documents.  This 
section does not include such items as guarantees, 
bonds, and insurance.

**************************************************************************

PART 1   GENERAL

1.1   SUMMARY

Requirements of this Section apply to, and are a component part of, each 
section of the specifications.

1.2   REFERENCES

Not Used

1.3   SUBMITTALS

**************************************************************************
NOTE:  Only SD number 01, 02, 03, 04, 05, 06, 07, 
08, 09, 10 and 11 should be used on NASA projects.

**************************************************************************

A standard transmittal form provided by the Government shall be used to 
transmit each submittal.

Submittal Description (SD):  Drawings, diagrams, layouts, schematics, 
descriptive literature, illustrations, schedules, performance and test 
data, and similar materials to be furnished by the Contractor explaining in 
detail specific portions of the work required by the contract.

The following items, SD-01 through SD-11, are descriptions of data to be 
submitted for the project.  The requirements to actually furnish the 
applicable items will be called out in each specification.

SD-01 Preconstruction Submittals

Submittals which are required prior to a notice to proceed on a new 
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contract.  Submittals required prior to the start of the next major 
phase of the construction on a multi-phase contract.  Schedules or 
tabular list of data or tabular list including location, features, or 
other pertinent information regarding products, materials, equipment, 
or components to be used in the work, submitted prior to contract 
notice to proceed or next major phase of construction.

SD-02 Shop Drawings

Submittals which graphically show relationship of various components of 
the work, schematic diagrams of systems, detail of fabrications, layout 
of particular elements, connections, and other relational aspects of 
the work.

SD-03 Product Data

Data composed of catalog cuts, brochures, circulars, specifications and 
product data, and printed information in sufficient detail and scope to 
verify compliance with requirements of the contract documents.

SD-04 Samples

Samples, including both fabricated and unfabricated physical examples 
of materials, products, and units of work as complete units or as 
portions of units of work.

SD-05 Design Data

Design calculations, mix design analyses, or other data, written in 
nature, and pertaining to a part of the work.

SD-06 Test Reports

Written reports of a manufacturer's findings of his product during 
field inspections, attesting that the products are installed in 
accordance with the manufacturer's installation instructions, shop 
drawings, or other manufacturer's requirements.  Written reports by a 
general contractor or his subcontractors including daily logs reporting 
on the progress of daily activities or attesting that the work has been 
installed in accordance with the contract plans and specifications.

SD-07 Certificates

A document, required of the Contractor, or through the Contractor by 
way of a supplier, installer, manufacturer, or other Lower Tier 
Contractor, the purpose of which is to further the quality or orderly 
progression of a portion of the work by documenting procedures, 
acceptability of methods or personnel, qualifications, or other 
verification of quality.

Statements signed by responsible officials of a manufacturer of a 
product, system, or material attesting that the product, system or 
material meet specified requirements.  Statements must be dated after 
the award of this contract, name the project, and list the specific 
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requirements which it is intended to address.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system, or 
material, including special notices and material safety data sheets, if 
any concerning impedances, hazards, and safety precautions.

SD-09 Manufacturer's Field Reports

A written report which includes the findings of a test made at the job 
site, in the vicinity of the job site, or on a sample taken from the 
job site, on a portion of the work, during or after installation.  
Report must be signed by an authorized official of a testing laboratory 
or agency and must state the test results; and indicate whether the 
material, product, or system has passed or failed the test.

SD-10 Operation and Maintenance Data

Data intended to be incorporated in an operations and maintenance 
manual.

SD-11 Closeout Submittals

Special requirements necessary to properly close out a construction 
contract.  For example, as-built drawings, manufacturer's help and 
product lines necessary to maintain and install equipment.  Also, 
submittal requirements necessary to properly close out a major phase of 
construction on a multi-phase contract.

1.4   PREPARATION

1.4.1   Marking

Permanent marking shall be provided on each submittal to identify it by 
contract number; transmittal date; Contractor's, Subcontractor's, and 
supplier's name, address(es) and telephone number(s); submittal name; 
specification or drawing reference; and similar information to distinguish 
it from other submittals.  Submittal identification shall include space to 
receive the review action by the Contracting Officer.

1.4.2   Drawing Format

Drawing submittals shall be prepared on translucent, reproducible sheets, 
not less than 8-1/2 by 11 inches 210 by 297 millimeter nor larger than 30 
by 42 inches 841 by 1189 millimeter in size, except for full size patterns 
or templates.  Drawings shall be prepared to accurate size, with scale 
indicated, unless other form is required.  Drawing reproducibles shall be 
suitable for microfilming and reproduction on the Diazo or Ozalid machines 
and shall be of a quality to produce clear, distinct lines and letters.  
Drawings shall have dark lines on a white background.

Copies of each drawing shall have the following information clearly marked 
thereon:
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a.  Job name, which shall be the general title of the contract 
drawings.

b.  Date of the drawings and revisions.

c.  Name of Contractor.

d.  Name of Subcontractor.

e.  Name of the item, material, or equipment detailed thereon.

f.  Number of the submittal (e.g., first submittal, etc.) in a uniform 
location adjacent to the title block.

g.  Government contract number shall appear in the margin, immediately 
below the title block.

Drawings shall be numbered in logical sequence.  Contractor may use his own 
number system.  Each drawing shall bear the number of the submittal in a 
uniform location adjacent to the title block.  Government contract number 
shall appear in the margin, immediately below the title block, for each 
drawing.

A blank space, no smaller than [_____] inches millimeter shall be reserved 
on the right hand side of each sheet for the Government disposition stamp.

1.4.3   Data Format

Required data submittals for each specific material, product, unit of work, 
or system shall be collected into a single submittal and marked for 
choices, options, and portions applicable to the submittal.  Marking of 
each copy of product data submitted shall be identical.  Partial submittals 
will [not] be accepted for expedition of construction effort.

1.4.4   Samples

Samples shall be physically identical with the proposed material or product 
to be incorporated in the work, fully fabricated and finished in the 
specified manner, and full scale.  Where variations in color, finish, 
pattern, or texture are inherent in the material or product represented by 
the sample, multiple units of the sample, showing the near-limits of the 
variations and the "average" of the whole range (not less than 3 units), 
shall be submitted.  Each unit shall be marked to describe its relation to 
the range of the variation.  Where samples are specified for selection of 
color, finish, pattern, or texture, the full set of available choices shall 
be submitted for the material or product specified.  Sizes and quantities 
of samples shall represent their respective standard unit.

1.5   SUBMISSION REQUIREMENTS

**************************************************************************
NOTE:  Quantities and procedures should be modified 
to suit project requirements and the applicable 
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user's procedures.
**************************************************************************

1.5.1   Schedules

**************************************************************************
NOTE:  Delete this part if submittal schedule is 
specified elsewhere or is not required due to size 
or nature of the project.

**************************************************************************

[Within 30 days of notice to proceed] [Within 15 days of notice to proceed] 
[At the Preconstruction conference], the Contractor shall provide, for 
approval by the Contracting Officer, the following schedule of submittals:

a.  A schedule of shop drawings and technical submittals required by 
the specifications and drawings.  Schedule shall indicate the 
specification or drawing reference requiring the submittal; the 
material, item, or process for which the submittal is required; 
the "SD" number and identifying title of the submittal; the 
Contractor's anticipated submission date and the approval need 
date.

b.  A separate schedule of other submittals required under the 
contract but not listed in the specifications or drawings.  
Schedule will indicate the contract requirement reference; the 
type or title of the submittal; the Contractor's anticipated 
submission date and the approved need date (if approval is 
required).

c.  Submittals called for by the contract documents will be listed on 
one of the above schedules.  If a submittal is called for but does 
not pertain to the contract work, the Contractor shall include it 
in the applicable schedule and annotate it "N/A" with a brief 
explanation.  Approval of the schedules by the Contracting Officer 
does not relieve the Contractor of supplying submittals required 
by the contract documents but which have been omitted from the 
schedules or marked "N/A".

d.  Copies of both schedules shall be re-submitted monthly annotated 
by the Contractor with actual submission and approval dates.  When 
all items on a schedule have been fully approved, no further 
re-submittal of the schedule is required.

1.5.2   Drawings Submittals

[[_____] translucent reproducible copy(s)] [and] [[_____] blackline or 
blueline opaque print(s)] of each drawing shall be submitted.  [_____] 
prints, marked with review notations by the Contracting Officer, will be 
returned to the Contractor.

1.5.3   Data Submittals

[Five] [_____] complete sets of indexed and bound product data shall be 
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submitted.  [One] [_____] set, marked with review notations by the 
Contracting Officer, will be returned to the Contractor.

1.5.4   Samples

One set of identified samples shall be submitted.  A copy of the 
transmittal form, marked with review notations including selections by the 
Contracting Officer, will be returned to the Contractor.

Samples that are intended or permitted to be returned and actually 
incorporated in the work are so indicated in the individual technical 
sections.  These samples will be returned to the Contractor, at his 
expense, to be clearly labeled, with installation location recorded. 
Samples shall be in undamaged condition at the time of installation.

Where mockups and similar large samples are required by individual 
technical sections, it is recognized that these are a special type of 
sample which cannot be readily "transmitted" as specified for submittal of 
samples.  Otherwise, and except as indicated in the individual technical 
sections, the requirements for samples shall be complied with and a 
transmittal form shall be processed for each mockup, to provide a record of 
the activity.

1.6   GOVERNMENT'S REVIEW

1.6.1   Review Notations

Contracting Officer will review submittals and provide pertinent notation 
within [_____] calendar days after date of submission.  Submittals will be 
returned to the Contractor with the following notations:

a.  Submittals marked "approved" authorize the Contractor to proceed 
with the work covered.

b.  Submittals marked "approved as noted" authorize the Contractor to 
proceed with the work covered provided he takes no exception to 
the corrections.  Notes shall be incorporated prior to submission 
of the final submittal.

c.  Submittals marked "return for correction" require the Contractor 
to make the necessary corrections and revisions and to re-submit 
them for approval in the same routine as before, prior to 
proceeding with any of the work depicted by the submittal.

d.  Submittals marked "not approved" or "disapproved" indicate 
noncompliance with the contract requirements and shall be 
re-submitted with appropriate changes.  No item of requiring a 
submittal shall be accomplished until the submittals are approved 
or approved as noted.

e.  Contractor shall make corrections required by the Contracting 
Officer.  If the Contractor considers any correction or notation 
on the returned submittals to constitute a change to the contract 
drawings or specifications; notice as required under the clause 
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entitled, "Changes" shall be given to the Contracting Officer.  
Approval of the submittals by the Contracting Officer shall not be 
construed as a complete check, but will indicate only that the 
general method of construction and detailing is satisfactory.  
Contractor shall be responsible for the dimensions and design of 
connection details and construction of work.  Failure to point out 
deviations may result in the Government requiring rejection and 
removal of such work at the Contractor's expense.

f.  If changes are necessary to approved submittals, the Contractor 
shall make such revisions and submission of the submittals in 
accordance with the procedures above.  No item of work requiring a 
submittal change shall be accomplished until the changed 
submittals are approved.

1.6.2   Sample Approval

Contractor shall furnish, for the approval of the Contracting Officer, 
samples required by the specifications or by the Contracting Officer. 
Shipping charges shall be paid by the Contractor.  Materials or equipment 
requiring sample approval shall not be delivered to the site or used in the 
work until approved in writing by the Contracting Officer.

Each sample shall have a label indicating:

a.  Name of project

b.  Name of Contractor

c.  Material or equipment

d.  Place of origin

e.  Name of producer and brand

f.  Specification section to which samples applies

g.  Samples of furnished material shall have additional markings that 
will identify them under the finished schedules.

Contractor shall submit to the Contracting Officer two samples of materials 
where samples are requested.  Contractor shall transmit with each sample a 
letter, original and two copies, containing the above information.

Approval of a sample shall be only for the characteristics or use named in 
such approval and shall not be construed to change or modify any contract 
requirements.  Before submitting samples, the Contractor shall assure that 
the materials or equipment will be available in quantities required in the 
project.  No change or substitution will be permitted after a sample has 
been approved.

Materials and equipment incorporated in the work shall match the approved 
samples.  If requested, approved samples, including those which may be 
damaged in testing, will be returned to the Contractor, at his expense, 

SECTION 01330  Page 8



upon completion of the contract.  Samples not approved will also be 
returned to the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient 
cause for refusal to consider, under this contract, any further samples of 
the same brand or make of that material.  Government reserves the right to 
disapproved any material or equipment which previously has proved 
unsatisfactory in service.

Variations from contract requirements shall be specifically pointed out in 
transmittal letters.  Failure to point out deviations may result in the 
Government requiring rejection and removal of such work at no additional 
cost to the Government.

Samples of various materials or equipment delivered on the site or in place 
may be taken by the Contracting Officer for testing.  Samples failing to 
meet contract requirements will automatically void previous approvals.  
Contractor shall replace such materials or equipment to meet contract 
requirements.

Approval of the Contractor's samples by the Contracting Officer shall not 
relieve the Contractor of his responsibilities under the contract.

**************************************************************************
NOTE:  Selection between the use of progress 
schedule must be coordinated with project management.

**************************************************************************

1.7   PROGRESS SCHEDULE

1.7.1   Bar Chart

[Contractor shall:

a.  Submit the progress chart, for approval by the Contracting 
Officer, at the Preconstruction Conference in one reproducible and 
4 copies.

b.  Prepare the progress chart in the form of a bar chart utilizing 
form "Construction Progress Chart" or comparable format acceptable 
to the Contracting Officer.

c.  Include no less than the following information on the progress 
chart:

(1)  Break out by major headings for primary work activity.

(2)  A line item break out under each major heading sufficient to 
track the progress of the work.

(3)  A line item showing contract finalization task which includes 
punch list, clean-up and demolition, and final construction 
drawings.
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(4)  A materials bar and a separate labor bar for each line item. Both 
bars will show the scheduled percentage complete for any given 
date within the contract performance period.  Labor bar will also 
show the number of men (man-load) expected to be working on any 
given date within the contract performance period.

(5)  The estimated cost and percentage weight of total contract cost 
for each materials and labor bar on the chart.

(6)  Separate line items for mobilization and drawing submittal and 
approval.  (These items are to show no associated costs.)

d.  Update the progress schedule in one reproduction and 4 copies 
every 30 days throughout the contract performance period.]

1.7.2   Project Network Analysis

[Contractor shall submit the initial progress schedule within 21 days of 
notice to proceed.  Schedule shall be updated and resubmitted monthly 
beginning 7 days after return of the approved initial schedule. Updating 
shall entail complete revision of the graphic and data displays 
incorporating changes in scheduled dates and performance periods.  Redlined 
updates will only be acceptable for use as weekly status reviews.

Contractor shall provide a single point contact from his on-site 
organization as his Schedule Specialist.  Schedule Specialist shall have 
the responsibility of updating and coordinating the schedule with actual 
job conditions.  Schedule Specialist shall participate in weekly status 
meetings and present current information on the status of purchase orders, 
shop drawings, off-site fabrication, materials deliveries, Subcontractor 
activities, anticipated needs for Government furnished equipment, and any 
problem which may impact the contract performance period.

Project network analysis shall include:

a.  Graphic display shall be a standard network or arrow diagram 
capable of illustrating the required data.  Drafting shall be 
computer generated on standard 24 by 36 inch (nominal size) 594 by 
841 millimeter drafting sheets or on small (11 by 17 inch 297 by 
420 millimeter minimum) sheets with separate overview and detail 
breakouts.  Any graphic display system used shall be readily 
legible with a clear, consistent method for continuations and 
detail referencing.  Critical path shall be clearly delineated on 
the display.  When milestone dates are included in the Contract 
they shall be clearly indicated on the display.

b.  Data shall be presented as a separate printout on paper or, where 
feasible, may be printed on the same sheet as the graphic display. 
Data shall be organized in a logical coherent display capable of 
periodic updating.

c.  Data shall include verbal activity descriptions with a numerical 
ordering system cross referenced to the graphic display. 
Additionally, costs (broken down into separate materials and labor 
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costs), duration, early start date, early finish date, late start 
date, late finish date, and float shall be detailed for each 
activity.  A running total of the percent completion based on 
completed activity costs versus total contract cost shall be 
indicated.  A system for indicating scheduled versus actual 
activity dates and durations shall be provided.

d.  Schedule shall be of sufficient detail to facilitate the 
Contractor's control of the job and to allow the Contracting 
Officer to readily follow progress for portions of the work.]

1.8   STATUS REPORT ON MATERIALS ORDERS

Within [_____] days after notice to proceed, the Contractor shall submit, 
for approval by the Contracting Officer, an initial status report on 
materials orders.  This report will be updated and re-submitted every 
[_____] days as the status on material orders changes.

Report shall list, in chronological order by need date, materials orders 
necessary for completion of the contract.  The following information will 
be required for each material order listed:

a.  Material name, supplier, and invoice number.

b.  Bar chart line item or CPM activity number affected by the order.

c.  Delivery date needed to allow directly and indirectly related work 
to be completed within the contract performance period.

d.  Current delivery date agreed on by supplier.

e.  When item d exceeds item c, the effect that delayed delivery date 
will have on contract completion date.

f.  When item d exceeds item c, a summary of efforts made by the 
Contractor to expedite the delayed delivery date to bring it in 
line with the needed delivery date, including efforts made to 
place the order (or subcontract) with other suppliers.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

         -- End of Section --
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